State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 85%
05- 0P2204 ROADWAY; PM22. 5/ 23. 0 & 27. 0- ROADWAY P. O BOX 556 775 ARLI NGTON STREET $207, 025 04/ 04/ 06 230
DROPPED SEVERALI NCHES; REESTABLI SH $0 07/03/06 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660
05- MON- 1- 74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COWPANY W LSON, JENNI FER $931, 683 04/23/04 57%
05-4757V4 MONTEREY AT VARI OQUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $821, 717 05/06/ 04 92%
ACST- P001- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940-5279 $3,246 03/11/08 0
PO-01 5-(0E) CLOVIS, CA 93611-3414 (831) 375-1621
--()
HB1 WPCP
05- MON- 1-91. 5/ 99. 8 I'N MONTEREY COUNTY AT MOSS LANDI NG PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $574,350 05/10/06 90%
05- OMB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $456, 245 05/ 26/ 06 80%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $117,363 08/ 25/ 06 0
RQOAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUMBLE STRI P
HB1 WPCP
05- MON- 68- 10. 8/ 16. 8 I'N MONTEREY COUNTY NEAR MONTEREY FROMPAVEX CONSTRUCTI ON DI VI SI ON LAVERI NG TYLER $3, 055,885 12/23/05 100%
05- 486904 0.8 KM WEST OF LAURELES GRADE ROAD TO411 WALKER ST. 1529 H GHWAY 68 $2,979,360 01/05/06 92%
ACST- P068- (018) E 1.5 KM EAST OF TORO PARK $6, 159 08/07/ 06 0
PO- 68 0-(8E) UNDERCROSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) OVERLAY ASPHALT CONCRETE OVER RUN
HA22 WPCP
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 76%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $315,616 07/07/04 849%
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $48,032 04/27/06 0
--() REPLACE CULVERT (831) 375-1621
HA23 WPCP
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 26%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $138,134 06/ 14/ 05 56%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $2,919 12/ 24/ 06 °
APTCS, CA. 95003 (831) 375-1621

HA22 WPCP



State of California Department of Transportation Page 2

Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON- 101- 73. 9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMGRANI TE ROCK CO. LAVERI NG TYLER $1,433,395 11/23/05 51%
05-0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHWAY 68 $1, 312,457 12/ 09/ 05 90%
ACST- QLO1- ( 106) E TO 1.4 KM SOUTH OF MAI N STREET $20,200 12/13/06 0
G Q1-01 1-(6E) OVERCROSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101-95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI' S COVPANY | NC NAAS, ABDALLA $8, 727,094 08/27/01 100%
05-0161W4 ROUTE 101 FROM 0.1 KM SQUTH TO 0.4 KM1000 HOWE ROAD $8, 766, 116 09/10/01 100%
ACNH- X053- (020) E NORTH OF ROUTE 156/ 101 SEP AND ON $11,437 09/27/06 0
--() ROUTE 156 FROM MCCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335- 3000 OVER RUN
HE14 SWPPP
05- MON- 156- 1. 8/ T4. 8 I'N MONTEREY COUNTY NEAR CASTROVI LLE GRANI TE CONSTRUCTI ON CO. NAAS, ABDALLA $1, 041,045 04/01/05 100%
05- 0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P. O BOX 50085 3075 EXECUTI VE DR. $950,304 04/11/05 .0,
EAST OF MC GUFFI E ROAD SALI NAS, CA 93907 $500 08/ 17/ 06 °
ASPHALT CONCRETE OVERLAY WATSONVI LLE, CA 95077 (831) 663-8900
HMLA WPCP
05-MON-183-4.2/0 | N MONTEREY COUNTY NEAR SALINAS AT  GRANITE CONSTRUCTION CO. LAVERING TYLER ~ $587,572 11/21/05 100%
05- 0K6204 SAN JON ROAD 580 WEST BEACH ST. 1529 H GHWAY 68 $486, 495 12/02/05 100%
ACST- P183- (003) E I NSTALL LEFT TURN CHANNELI ZATI ON $0 07/19/06 °
P1-83 0-(3E) WATSONVI LLE, CA 95076 (831) 375-1621 07/ 25/ 06
--0) COVPLETED
HB1 SWPPP
05- MON-198-7.0/25. 8 I'N MONTEREY COUNTY NEAR SAN LUCAS AT GRANI TE CONSTRUCTI ON COVPANY HOPKI NS, RAMON $1,417,738 12/21/05 100%
05-0L8304 VARI QUS LOCATI ONS P. O BOX 50085 3230 RI VERSI DE AVE, $1, 387,997 01/04/06 100%
ASPHALT CONCRETE OVERLAY SUI TE 130 $0 07/22/06 0
WATSONVI LLE, CA 95077 07/ 24/ 06
(805) 226-9983 SUSPENDED
HMLA WPCP
05- MON- 198-16.1/21. 3 I'N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTI ON CO., INC. HOPKI NS, RAY $412,367 03/24/05 100%
05- 0MB504 M EAST OF RTE 25 TO7.5 M EAST CF P. O BOX 2210 P. O BOX 307 $377,964 03/ 24/ 05 999
RTE 25 TEMPLETON, CA 93465 $0 08/31/06 °
REPAI R EMBANKMENT Pl SMO BEACH, CA 93448 (805) 226-9217
OVER RUN

HVL
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-MON-218-1.5/1.5 EASTBOUND HW 218 NEAR DEL REY ~  MONTEREY PENINSULA ENG NEERINGLAVERING TYLER ~~ $385,000 04/19/06 0%
05- 0P5404 GARDENS DR. P. O BOX 2317 1529 H GHWAY 68 $0 04/21/06 0%
REPAI R CULVERT AND SI NK HOLES $0 10/31/06 0
MONTEREY, CA 93942 (831) 375-1621
201 130
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MSON, PATRI CK $4, 130,313 04/12/04 0%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $4,010, 704 04/21/04 0%
ER 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SUTE E $4,761 01/ 10/ 07 0
--0) REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05- SB-1-10.1/10.3 I'N SANTA BARBARA COUNTY NEAR LOVPOC CONDON JOHNSON AND ASSOCI ATES STI MsON, PATRI CK $2, 740,354 06/ 15/05 100%
05- 0M7304 FROM YTI AS CREEK BRI DGE TO 0.4 KM P O BOX 12368 2053 PREI SKER LANE, $2, 669, 793 06/ 23/ 05 100%
ACNH- 4101- (004) E NORTH OF YTI AS CREEK BRI DGE SU TE E $0 08/ 24/06 0
--() CONSTRUCT RETAI NI NG WALL OAKLAND CA 94604 08/ 24/ 06
(510) 534- 3400 (805) 348-3197 PLANT EST
HA23 SWPPP SATI S
05- SB-1-46. 4/ 49. 2 I'N SANTA BARBARA COUNTY NEAR UNI ON ASPHALT, | NC. M KE LEW $451, 114 04/ 19/ 06 100%
05- 0M2204 GUADALUPE FROM WALDORF UNDERPASS TO 1625 EAST DONOVAN ROAD 2053 PRESKI ER LANE, $451, 307 05/01/06 100%
ROUTE 166 SUI TE E $0 07/31/06 0
ASPHALT CONCRETE OVERLAY SANTA MARI A, CA. 93454 07/ 31/ 06
(805) 348-3105 COWLETED
HML WPCP
05-SB-1-/0 I' N SANTA BARBARA COUNTY AT VARI QUS TRUESDELL CORP. OF CALI FORNIA ANDY G LL, R E. $205,471 04/13/06 67%
05- OML904 LOCATI ONS 3529 EAST WOOD LANE 22 N. M LPAS STREET, $185, 131 04/ 28/ 06 93%
SEAL BRI DGE DECK STE G & H $0 08/ 14/ 06 0
PHCENI X, AZ 85040
(805) 884-9689
HVBH WPCP
05-SB-33-/8.2 I' N SANTA BARBARA AND SAN LU S OBI SPO GRANI TE CONSTRUCTI ON COVPANY M CHAEL LEW $8, 324,168 02/23/05 0%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P. O BOX 790 2053 PREI SKER LANE, $7,707,339 03/08/05 0%
ACST- P033- (060) E THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $648 08/ 30/ 06 °
PO- 33 0-(0E) SQUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454 08/ 30/ 06
--0) REHABI LI TATE AND W DEN H GHWAY (805) 348-3105 PLANT EST

HA22 SWPPP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SB-101-6.4/7.1 I'N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC ROLDAN, ANDRES $2,150,350 11/09/05 100%
05- 314304 SUMMVERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST., STE $1, 889,411 11/18/05 89%
ACNH- QL01- (089) E GARRAPATA CREEK TO PADARO LANE G&H $46,901 07/28/06 0
--0) OVERCRGSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SOUND WALL (805) 648- 3373 (805) 884-9459
HB311 SWPPP
05- SB-101-8.1/8.9 I'N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4,878,930 12/15/05 28%
05- 448104 SUMMVERLAND FROM 0.2 KM VWEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $2,249,459 12/28/05 47%
AVENUE UNDERCROSSI NG TO 0.2 KM EAST H $430, 748 12/19/06 0
OF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525- 8043 (805) 884-9459
HB4N SWPPP
HB4N
05- SB-101-12.7/19.8 I' N SANTA BARBARA COUNTY IN AND NEAR AMERI CA VEST LANDSCAPE | NC I NFANTE, ART $1,314,772 11/01/02 97%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1, 243,499 11/18/02 949%
ACNH QL01- (013) E UNDERCROSSI NG TO 0. 2 KM SOQUTH OF SANTA BARBARA, CA 93103 $4,328 08/23/06 0
--0) TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884-9459 08/ 23/ 06
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800
HA25 SWPPP
05-SB-101-14.1/0 CASTILLO STREET UNDER-CROSSING ~ WH TAKER CONTRACTORS, INC. HENCH, CHARLIE =~ $3,360,000 04/18/05 100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 250, 688 04/ 18/ 05 97%
BARRI ER CAMBRI A, CA 93428 $98,479 01/ 04/ 06 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HML
05- SB-101- 18.9/19.8 I N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON MORTENSEN, M CHAEL $669, 820 04/15/05 0%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 22 N. MLPAS ST. STE $671,915 04/22/05 0%
ACST- QLO1- (091) E SOUTH OF TURNPI K ROAD SAN LU'S OBI SPO CA G&H $1, 600 08/21/06 0
G QL-01 0-(1E) I NSTALL CONCRETE BARRI ER 934060957 SANTA BARBARA, CA 93103
-0 (805) 543- 8568 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05- SB-101- 38. 7/ 39. 6 I'N SANTA BARBARA COUNTY NEAR REFUG OJOHN MADONNA CONSTRUCTI ON $806, 431 08/16/06 0%
05-0L5404 STATE BEACH FROM TAJI GUAS RANCH P O BOX 5310 $0 08/29/06 0%
ENTRANCE TO 0.3 KM SOUTH OF ARROYO $0 0
QUEMADO CREEK BRI DGE SAN LU S OBI SPO CA 93403
MEDI AN BARRI ER (805) 543- 7751

HB1 SWPPP
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Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SB- 101- 46. 2/ 47. 2 N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1, 305,337 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1, 247,659 03/ 01/ 06 0%
ACST- Q101- (108) E GAVI OTA TUNNEL $143, 605 03/23/07 0
G Q1-01 1-(8E) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403

-0 (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05-SB-101-47.9/50. 8 N SANTA BARBARA COUNTY NEAR LAS A J DIANI CONSTRUCTI ON CO I NC I NFANTE, ART $2,812,333 04/18/05 100%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 22 N. MLPAS ST. $2,704,437  04/26/05 .
ACST- QL01- (092) E GAVI OTA TUNNEL TO 3.1 KM NORTH OF SUTE H $0 07/26/06 0
G Q1-01 0-(2E) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456 SANTA BARBARA, CA 93103 07/ 27/ 06

--0) CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
05-SB-101-84.1790. 9 N SANTA BARBARA COUNTY TN AND NEAR DI ABLO CONTRACTORS TNC STIMSON,  PATRI CK $30, 086, 553 06/ 22/ 06 4%
05- 446014 SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $84, 000 07/ 06/ 06 0%
ACNH QL01- (028) E SANTA MARI A UNDERCROSSI NG TO 0.4 KM SU TE E $84,000 05/12/08 °
--() NORTH OF NORTH SANTA MARI SAN RAMON CA 94583

W DEN FREEWAY (925) 552- 8250 (805) 348-3533

HE13 SWPPP

05-SB-192-13.7/0 N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON T NC MORTENSEN, M CHAEL $613,269 07/18/06 0%
05- OMB704 SUMVERLAND 1.0 KM SOUTH OF TORO 645 CLARION CT 22 N M LPAS ST. STE H $0 08/01/ 06 0%
ACST- 4111- (004) E CANYON ROAD $0 03/31/07 0

41-11 0- (4E) CONSTRUCT RETAI NING WALL SAN LU S OBl SPO CA 93401 (805) 884-9459

--() (805) 543- 1706

HA23 WPCP

05-SB-217-.9/2.2 I'N SANTA BARBARA COUNTY N GOLETA GRANI TE CONSTRUCTI ON COMPANY  MORTENSEN, M CHAEL $1,177,995 08/02/05 0%
05- 0J0604 FROM 0.3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 138,047 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $2,550 01/26/07 °
G P2-17 0- (1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103

-0 MEDI AN BARRI ER (831) 724-1011 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S

05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5,000,000 01/20/98 0%
05- 470304 REPAI R ROADWAY P O BOX 15002 $0 02/02/98 0
ER- () $0 0%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%
05-0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR $1, 244,784 06/ 14/ 05 100%
COUNTY LI NE SALI NAS, CA 93907 $500 11/03/06 0
RESURFACE ROADVWAY WATSONVI LLE, CA 95076 (831) 663-8902
HMLA WPCP
05- SBT- 156-.2/2.9 I'N SAN BENI TO COUNTY I N AND NEAR SAN PAVEX CONSTRUCTI ON NAAS, ABDALLA $1, 159,461 12/29/04 0%
05- 0E3604 JUAN BAUTI STA FROM 0. 4 KM EAST OF 330 BLOMQUI ST STREET 3075 EXECUTI VE DR $1,178,168 01/13/05 0%
ACST- P156- (014) E ROUTE 101 AND 156 SEPARATI ON TO 0.1 SANTA CRUZ, CA 95060 $0 07/10/06 0
G P1-56 0- (4E) KM WEST OF ALANEDA STRE REDWOOD CI TY, CA 94063 (831) 663-8900
--0) CONSTRUCT CONCRETE MEDI AN BARRI ER PLANT EST
HB1 SWPPP UNSAT
05- SBT- 156-3.0/7. 2 I'N SAN BENI TO COUNTY NEAR SAN JUAN C. F. ARCH BALD PAVI NG, | NC. NAAS, ABDALLA $833,653 02/21/06 100%
05-0L0604 BAUTI STA FROM ALAMEDA STREET TO P. O BOX 37 3075 EXECUTI VE DRI VE $830, 507 03/02/06 949%
UNI ON ROAD $98, 766 08/ 25/ 06 0
ASPHALT CONCRETE OVERLAY REDWOOD CI TY, CA 94064 (831) 663-8902
OVER RUN
HMLA WPCP
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/06 0%
05- 0P5504 RCAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 0
WATSONVI LLE, CA 95076 (831) 375-5920
201130
05-SCR-1-8.0/8.1 I'N SANTA CRUZ COUNTY NEAR APTOS FROMGOODW N CONSTRUCTI ON, | NC. W LSON, JENNI FER $388, 020 06/22/06 0%
05- 0L7904 0.6 KM NORTH OF LARKIN VALLEY ROAD 460 N YOSEM TE AVE, SU TE 4 3075 EXECUTI VE DRI VE $0 07/12/06 0%
UNDERCRGOSSI NG $0 07/26/06 0
SLOPE STABI LI ZATI ON QAKDALE, CA 95361 (831) 663-8908
HWwC WPCP
05-SCR-1-8.4/9.4 I'N SANTA CRUZ COUNTY NEAR APTOS FROMPAVEX CONSTRUCTI ON DI VI SI ON W LSON, JENNI FER $1, 462,612 05/12/06 43%
05- 039404 ROB ROY JUNCTI ON OVERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $601, 386 05/ 26/ 06 20%
KM NORTH OF RI O DEL MAR OVERCROSSI NG $282,038 10/17/06 °
I NSTALL MEDI AN BARRI ER SAN JOSE, CA 95136 (831) 663-8908

HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- SCR- 1-15.8/17. 6 I' N SANTA CRUZ COUNTY I N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $43, 838,282 03/10/06 14%
05-129104 SANTA CRUZ AT VARI QUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBO S STREET, $7,918,063 03/24/06 18%
ACNH- X087- (028) E W DEN TO 6 LANES SU TE E $3,124,082 09/22/09 0
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11 SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1,516,725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BA SE ST SUI TE $1, 506, 366 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1, 260 02/ 14/08 0
S0- 09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--() (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS CGRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $3,980, 115 03/16/06 32%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $1, 762,150 03/27/06 449%
RCAD TO 0.4 KM NORTH OF LAUREL ROAD $187,262 03/19/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
HB1 SWPPP
05-SCR-17-/6.5 I'N SANTA CRUZ COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $1,827,811 05/05/06 100%
05-0L9304 SANTA CRUZ FROM 0.1 KM NORTH OF P. O BOX 50085 3075 EXECUTI VE DRI VE $1, 614,893 05/15/06 88%
ROUTE 1 AND 17 SEPARATION TO 0.1 KM $297, 247 08/ 24/ 06 0
NORTH OF GRANI TE CREEK OVERC WATSONVI LLE, CA 95077-5085 (831) 663-8904 08/ 25/ 06
SEAL COAT OVER RUN
HVLA WPCP
05- SCR-35-2.8/3.5 I'N SANTA CRUZ COUNTY NEAR REDWOOD PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $134,060 03/21/06 93%
05- 0M2304 ESTATES FROM SUVWM T ROAD TO SKYLI NE 120 GRANI TE ROCK WAY 3075 EXECUTI VE DR $126, 905 04/ 04/ 06 86%
BOULEVARD $10, 420 07/27/ 06 0
RESURFACE ASPHALT CONCRETE SAN JOSE CA 95136 (831) 663-8902
(408) 574- 1400
HVL WPCP
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 356, 708 06/28/05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBAO S ST SU TE $1,335,509 07/13/05 0%
ACST- P152- (066) E VEST OF THE SANTA CRUZ AND SANTA "D $0 04/ 24/ 06 0
P1-52 0- (6E) CLARA COUNTY LI NE REDWOCD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 1-9.4/10 I'N SAN LU S OBI SPO COUNTY NEAR OCEANOUNI ON ASPHALT, | NC. M KE LEW $398,273 06/ 05/06 100%
05- OML504 FROM 0.8 KM NORTH OF HALCYON ROAD TO 1625 EAST DONOVAN RCAD 2053 PRESKI ER LANE, $341,993 06/ 15/ 06 100%
0.4 KM SQUTH CF LGOS BERROS CREEK SU TE E $0 08/23/06 0
BRI DGE SANTA MARI A, CA. 93454 08/ 24/ 06
ASPHALT CONCRETE OVERLAY (805) 348-3105
HB1 WPCP
05-SLO 1-67.4/69.4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLES $1,551,820 11/09/05 63%
05- 420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $734,063 12/02/05 479
ACST- PO01- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $293, 666 04/ 26/ 07 0
PO-01 5-(7E) JANVESTOWN CA 95327 (805) 927-4559
-0 (209) 984- 4800
HB1 SWPPP
05-SLO- 41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY | N CGRANI TE CONSTRUCTI ON COMPANY SILVA, RICK $849,341 07/10/06 3%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P.Q BOX 790 3230 RI VERSI DE AVE. , $185,209 07/18/06 2904
CONSTRUCT TURNOUTS #130 $185,209 01/02/08 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO-46-.3/0 I'N SAN LU S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., I NC. HENCH, CHARLIE $547,500 12/01/04 84%
05- 0M6404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARL| NGTON ST. $301, 404 12/ 01/ 04 61%
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAVBRI A, CA 93428 $0 09/ 05/ 06 0
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED
HA23
05-SLO-46-.7/1 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3, 644,898 02/27/06 59%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST OF P O BOX 1280 775 ARLI NGTON STREET $3, 149,308 03/ 14/ 06 -
ROUTE 1 $591, 957 11/07/06 °
CONSTRUCT EARTH BUTRESS EMBANKNVENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858
HA42 SWPPP
05-SLO 46-52.5/0 I'N SAN LU S OBl SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COWMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 0
--() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415)883-6734 SUSPENDED

HA23
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SLO 101-12.5/14. 7 I'N SAN LU'S OBI SPO COUNTY TN ARROYO J.S. BRAR COVPANY RICHARDS, TIM $1,312,334 05/ 24/ 04 0%
05-0C1004 GRANDE AND PI SMO BEACH FROM BRI DGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 231,302 06/10/04 0%
ACNH- QL01- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $4,200 06/11/07 0
--() OF QAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-28.1/28.7 I'N SAN LU S OBl SPO COUNTY I N SAN CORAL CONSTRUCTI ON COVPANY $390, 390 06/16/06 0%
05- 0MD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 $0 06/23/06 0%
SEPARATI ON TO BROAD STREET $0 0
STEEL POST METAL BEAM GUARD RAI L W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBl SPO FROM 2. 6 KM NORTH OF 2972 LARKI N AVENUE 50 H GUERA STREET $471, 047 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $5, 600 03/21/07 °
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO-101-33.3/35.1 SAN LU S OBI SPO COUNTY NEAR SAN LU S R BURKE CORP. ROSS MCGOWAN $1, 312,878 01/13/06 100%
05- ON9904 OBl SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 055,898 03/02/06 98%
MAJOR DAVAGE RESTORATI ON AT RYANS $0 12/15/06 0
GATE SAN LU S OBI SPO, CA 93406 (805) 549-3735
OVER RUN
201 130
05-SLO 101-56.0/59.1 I'N SAN LU S OBl SPO COUNTY I N AND NEAR PACI FI C RESTCORATI ON GROUP, | NCRI CHARDS, TIM $2, 363,727 03/14/06 34%
05- 0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O. BOX 77038 4485 VACHELL LANE $556,909 03/30/06 230
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $221, 144 04/ 08/ 10 °
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
05-SLO 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, | NCSI LVA, RI CK $594, 074 09/ 27/ 05 94%
05- 0C8704 LOCATI ONS 10556 COwBlI E ROAD 3230 RI VERSI DE AVE. $486, 075 10/ 06/ 05 83%
I NSTALL CHANGEABLE MESSACE S| GNS #130 $0 06/23/06 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 SUSPENDED

HB4N WPCP
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Statement of Ongoing Contractsasof 08/20/06 09/ 05/ 06
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 227-13.4/13.7 I'N SAN LU S OBI SPO COUNTY I N SAN SOUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $970,986 10/ 24/05 55%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $566, 840 11/08/05 59%
BEEBEE STREET TO HI GUERA STREET AND SAN LU S OBl SPO CA 93403- SAN LU S OBI SPO CA 93401 $119, 316 10/ 04/ 07 0
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON
HB4N WPCP
Totals: Authorized Final Amt: $163, 115, 775 Completed to Date: $74,901,595  work ThisMonth: $6, 450, 143
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05- MON-1-21. 6/ 31. 4
05- MON- 1-74. 9/ 80. 8
05- MON- 1-91. 5/ 99. 8
05- MON- 68-10. 8/ 16. 8
05- MON-68-12. 4/0

05- MON- 68-19. 8/ 21.6
05- MON- 101-73. 9/ 76
05- MON- 101-95. 0/ 95. 8
05- MON- 156-1. 8/ T4. 8
05- MON-183-4. 2/0

05- MON-198-7. 0/ 25. 8
05- MON-198-16. 1/ 21. 3
05- MON-218-1.5/1.5
05- SB-1-10.1/10.3
05- SB- 1-46.4/49. 2
05-SB-1-1.7/2.5

05-SB-1-/0

05- SB-33-/8.2

05- SB-101-12.7/19.8
05- SB-101-14.1/0
05- SB-101-18.9/19.8
05- SB- 101-38.7/39.6

Statement of Ongoing Contracts - Index

Contract

05- 0P2204
05-4757V4
05- 0MB204
05- 486904
05- 495704
05- 491514
05- 0L5504
05- 01614
05- 0L9404
05- 0K6204
05-0L8304
05- OMB504
05- 0P5404
05- OM7304
05- OM2204
05- 484604
05- OML904
05- 0A4004
05- 462104
05- OM7204
05- 0K2204
05- 0L5404

Page
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05- SB- 101-46. 2/ 47. 2
05- SB- 101-47.9/50. 8
05- SB- 101-84.1/90.9
05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05- SB-192-13.7/0
05- SB-217-.9/2.2
05- SBT- 25- 40. 0/

05- SBT-101-/7.5

05- SBT-156-.2/2.9
05- SBT-156-3.0/7. 2
05-SCR-1-7.7/7.7
05-SCR-1-8.0/8.1
05- SCR-1-8.4/9.4
05- SCR-1-15.8/17.6
05-SCR-9-9.4/9.7
05-SCR-17-9.4/9.6
05- SCR-17-/6.5

05- SCR-35-2.8/3.5
05- SCR- 152-7.6/8
05-SLO-1-9.4/10
05-SLO 1-67.4/69. 4

Statement of Ongoing Contracts - Index

Contract

05- 0K1104
05- 0H0904
05- 446014
05- 314304
05- 448104
05- OMB704
05-0J0604
05- 470304
05-0L8804
05- OE3604
05- 0L0604
05- 0P5504
05- 0L7904
05- 039404
05- 129104
05- 465604
05- 04104
05- 0L9304
05- OM2304
05- 444804
05- OML504
05- 420744
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District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm

Statement of Ongoing Contracts - Index

05-SLO-41-10.8/11.9

05-SLO-46-.3/0

05-SLO-46-52.5/0

05-SLO-46-.7/1
05-SLO-101-12.
05-SLO-101- 28.
05-SLO-101- 32.
05-SLO-101- 33.
05- SLO-101- 56.
05-SLO-101-58.
05-SLO-227-13.

05

Contract Page
05- 345304 8
05- OMb404 8
05- 458804 8
05- 468604 8
5/14.7 05- 0C1004 9
1/28.7 05- OMD204 9
7/35.5 05- 345484 9
3/35.1 05- ON9904 9
0/59.1 05-0C1104 9
3/0 05- 0C8704 9
4/ 13.7 05- 494104 10
Statement of Ongoing Contracts - Federal Aid
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $90, 271, 988
FEDERAL Al D ( SECONDARY) $26, 496, 170
STATE HI GHWAY $36, 838, 837
STORM DAMAGE REPAI R $9, 508, 779

$163, 115, 775

Work Comp
$23, 802, 184
$23, 823, 531
$22, 949, 561

$4, 326, 320
$74, 901, 595




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $5, 268, 757
$5, 268, 757

Work completed this Period:
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